

TECHNOLOGICAL UNIVERSITY (THANLYIN)
DEPARTMENT OF INFORMATION TECHNOLOGY ENGINEERING

PROJECT MANAGEMENT SYSTEM

BY
MA KYAW KAY ZIN HAN
VI IT - 6

GRADUATION THESIS

OCTOBER, 2025
THANLYIN

LIBRARY OF TTU

Thesis Accession No. BT - 1635

TECHNOLOGICAL UNIVERSITY (THANLYIN)
DEPARTMENT OF INFORMATION TECHNOLOGY ENGINEERING

PROJECT MANAGEMENT SYSTEM

TECHNOLOGICAL UNIVERSITY (THANLYIN)

★ - 1 DEC 2025 ★

LIBRARY

BY

MA KYAW KAY ZIN HAN

VI IT - 6

REFERENCE

GRADUATION THESIS

OCTOBER, 2025

THANLYIN

Technological University (Thanlyin) Library

TECHNOLOGICAL UNIVERSITY (THANLYIN)
DEPARTMENT OF INFORMATION TECHNOLOGY ENGINEERING

PROJECT MANAGEMENT SYSTEM

MA KYAW KAY ZIN HAN

VI IT-6

A THESIS
SUBMITTED TO THE DEPARTMENT OF
INFORMATION TECHNOLOGY ENGINEERING
IN PARTIAL FULFILMENT OF THE REQUIREMENT FOR
BACHELOR OF ENGINEERING
(INFORMATION TECHNOLOGY)

OCTOBER, 2025

THANLYIN

TECHNOLOGICAL UNIVERSITY (THANLYIN)
DEPARTMENT OF INFORMATION TECHNOLOGY ENGINEERING

We certify that we have examined, and recommend to the University Steering Committee for Bachelor of Engineering Graduation thesis entitled: **“PROJECT MANAGEMENT SYSTEM”** submitted by **MA KYAW KAY ZIN HAN, VI IT - 6 (NOVEMBER, 2024)** to the Department of Information Technology Engineering as the requirement for the Bachelor of Engineering degree, **BE(IT)**.

Board of Examiners:

1. Dr. Mon Mon Zaw

Professor and Head

Department of Information Technology Engineering
Technological University (Thanlyin)

.....
(Chairman)

2. Daw Hay Mun Oo

Lecturer

Department of Information Technology Engineering
Technological University (Thanlyin)

.....
(Supervisor)

3. Daw Nge

Associate Professor

Department of Information Technology Engineering
Technological University (Thanlyin)

.....
(Member)

4. Daw Thu Thu Aung

Associate Professor

Department of Information Technology Engineering
Technological University (Thanlyin)

.....
(Member)

5. Daw Swe Thiri Maw

Demonstrator

Department of Information Technology Engineering
Technological University (Thanlyin)

.....
(Member)

ACKNOWLEDGEMENTS

The author wishes to express a deep gratitude to Dr. Theingi, Rector of Technological University (Thanlyin) for her permission to carry out this thesis.

The author would like to express her thanks to Dr. Mon Mon Zaw, Professor and Head of Department of Information Technology Engineering, Technological University (Thanlyin) for her permission, corrections and comments to this thesis.

The author actually likes to express her thanks to the supervisor Daw Hay Mun Oo, Lecturer, Department of Information Technology Engineering, Technological University (Thanlyin), for her kindly help and invaluable supplying.

The author wishes to record her thanks to the board of examiners, from the Department of Information Technology Engineering, Technological University (Thanlyin) for their patient guidance, time sharing and willingness to share the idea and suggestions.

The author finally would like to express special thanks to the author's parents for the great love and continuous support and encouragement to finish this thesis without any trouble. Besides, the author would like to thank other associated persons who collected the raw materials and other equipment during the beginning of this thesis.

ABSTRACT

This thesis focuses on the development of a Project Management System (PMS) that supports the efficient planning, tracking, and evaluation of multiple projects across various departments. The system enables users to create projects, assign tasks to employees, track progress, and manage departmental responsibilities. Key features include task management, department and employee linkage, automatic timeline calculation, and Gantt chart visualization. It also provides performance measurement tools such as Planned Value (PV) and Actual Cost (AC) to assess budget and time efficiency. The PMS is designed to be flexible and applicable not only to IT projects but also to other fields like construction and education. It helps project managers make informed decisions using performance data and visual insights such as bar charts and donut charts.

In this thesis, algorithms and tools are applied to enhance both functionality and security. Timeline calculation and Gantt chart rendering are handled using custom time-based algorithms, while Earned Value Management (EVM) metrics such as Earned Value (EV), Cost Variance (CV), Schedule Variance (SV), Cost Performance Index (CPI) and Schedule Performance Index (SPI) are automatically computed to monitor project performance. Status transitions and task progress are managed with a workflow state algorithm that optionally calculates task completion percentages. For security, Secure Hash Algorithm (SHA-256) is used to hash user passwords securely before storing them in the database. Flutter, Dart, Visual Studio Code and SQLite are used as the main development tools to build a responsive, database-driven application.

TABLE OF CONTENTS

	Page
ACKNOWLEDGEMENTS	i
ABSTRACT	ii
TABLE OF CONTENTS	iii
LIST OF FIGURES	v
 CHAPTER TITLE	
1 INTRODUCTION	1
1.1. Introduction to Project Management system	1
1.2. Problem Statement	1
1.3. Aim and Objectives	2
1.4. Scope of the Thesis	2
1.5. Outline of the Thesis	2
2 BACKGROUND THEORY	3
2.1. Technical Feasibility	3
2.2. Technology Description	4
2.2.1. Dart	5
2.2.2. Flutter	6
2.2.3. SQLite	8
2.3. System Development Life Cycle	9
2.4. Front-end/Back-end	12
2.5. Databases	13
2.6. MySQL	14
2.7. Roles of Algorithms	15
2.7.1. Aggregation Algorithm	15
2.7.2. Filtering Algorithm	17
2.7.3. Date Range Enumeration Algorithm	18
2.7.4. Scaling Calculation Algorithm	19
2.7.5. Earned-Value Metrics Algorithm	20
2.8. Summary	21
3 DESIGN FLOW OF PROJECT MANAGEMENT SYSTEM	22
3.1. Overview for Project Management System	22
3.2. System Design of Project Structure Management	23

3.3. System Design of Project Cost Management	25
3.4. Development Framework and Database Integration	28
3.5. Summary	28
4 IMPLEMENTATION OF THE SYSTEM	29
4.1. Role of Admin	29
4.1.1. Logging into the system	29
4.1.2. Home Page for Admin	29
4.1.3. Headquarters Management	30
4.1.4. Projects management	31
4.1.5. Departments Management	33
4.1.6. Employees Management	35
4.1.7. Tasks Management	37
4.1.8. Project Data Management	40
4.2. Admin Dashboard	42
4.2.1. Budget Report	43
4.2.2. Project Progress	44
4.2.3. Task Completion	45
4.2.4. Project Timeline	46
4.3. Summary	47
5 DISCUSSION AND CONCLUSION	48
5.1. Discussion	48
5.2. Conclusion	48
REFEREN	50
CES	